FORM DFW CIA 205 STATE OF HAWAI
Departrnent of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  November 2015

Date: December 3, 2015

CONTRACTOR:  Alan Shinfani, [nc.

ADDRESS: 94-409 Akoki Street Contract No, 83313 [A
City, State ZIP: Walpahu, Hl 96797 DAGS Job No. 12-20-2661
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Mechanical System Improvements
CONTRACT IFOR INSPECTION BRANCH USE

[ ) SUBMITTAL REGISTER | 1 COMMENCEMENT REQUIREMENTE
Basic Contract Amount 3 3,175,435.00 I‘DME.MQNI_LLH i (of” PRoJECT SEHEDULE

| W-ALY REPORTS | ¥ PAYROLL AFFIDAY

NTH TIMATE CHECKLIS (v(co RACT NUMBER

| ) A8 NEED - WASTE REDLC TION PROGRESS REPORT
CHANGE ORDERS BPECIAURY [MISC: 1+ -+l
Total $ §1,137.00 b1 AR CoNBIION ACORFTANGE:|* I TPAINT AGSERTANGE "
Adjusted Contract Amount 3 3,236,572.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 77.03% §  2,446,008.00 93.02% $  56,872.00 $ 2,502,880.00
Retained REDUCED [ 1 $ 61,150.00 $ 1,421.00 3 62,571.00
Amount Subject io Payment 3§ 2,384,858.00 $  55451.00 $  2,440,309.00
Payments to Date $ 2,195,504.00 $§  55,451.00 $ 2,250,955.00
Payments Now Due $ 189,354.00 $ - $ 189,354.00
Payment No. FINALJ[ ] 9R2
compd it s oo i w|___romoriussony | 5 peeth b o i e bt vl ot e e

o,
[ ]Project Acceptance Date
[ 1Project Completion Date
1 Computed and Clhechod by

<) o am
-,--;;;:- R = AN AT, NG

“-.r “ ;% -'—-—B-EC I‘J 20]5 Hame of Conlractor

¢ DEC 10 206 £Anumd NHid — fpatel AL R

5 Approved Branch Chiel or Ditlricl Engeagar Drale By signature I Tille

have been made 1o this requost; and lens! B0% of our worklorca resides in Hawali [ ]
As a proferred contractor, | have sulnnltted all apprenticeship approval
forms.

The Pufilie ’?k A& inismlﬁr,eialimﬂ tchange orders have been lssurd ond (he woik pedornied
@Jf“i A [;‘J""—- DEC 10 205

Slate Putdie Works Adininisiralor Dalo:



DPW.CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2015

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63313
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Mect  DAGS Job No.: 12-20-2661
[m]
% CONTRACT
9 LICENSE AS) NTRACT AMOUNT
O |PRIME CONTRACTOR |TRADE NO AMOUNT | RETAINED
Alan Shintani, inc. General Conlractor ABC-23456 $1,195.951] 5§2.446.008] 204.35%| 25% 561.150|A
IHEEIEESEEE IEEENEEEEENENEREENNEE
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| GCOMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NOQ. AMOUNT| TO DATE| CMPL % RETAINED
— E— —— —_— —
Bendco Abatement and Demo C-22320 $107.416 0.00%F 2.5% S0
Honoiulu Fire Protection Fire Protection C-27304 $12,580 000%] 2.5% 50
Eagle Interiors Drywall and Acoustic C-26022 $100,378 000%| 25% 30
Island Screen Glazing C-13785 $280,606 0.00%| 25% 50
Continental Mechanical Plumbing ABC - 21734 $195,602 0.00%| 25% S0
Commercial Sheetmetal HVAC BC-4528 $728,147 0.00%] 2.5% 50
Quillopo Painting Painting C-25760 $136.177 0.00%] 2.5% 50
CB Tech Carpet C-20180 $21,000 0.00%] 2.5% S0
KYK Electric Elecirical & Fire Alarm  |C-27084 $396 578| 0.00%| 2.5% 30
#Diviol | 25% 50
#DIVIOI 25% $0
#DIV/OI 25% 30
HOIVID 2.5% S0
#DIV/O1 2.5% 50
#DIVI0! 2.5%) S0
#DIVID! 25% 50/
#DIV/I0! 2.5% 50/
#DIV/IO! 2.5% 50
Total Retained from Subs $1,978,484 50 50|B

! $3,175.435

$2.446 008!

I IBAS[C CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$61,150|

| certify that the above retentions are correct for this request

AAn N\ e

Name of Contractor

E. f&'“flf A

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

e sl

Checked/Verified by:

-

Ihitial - Project Inspecior or Enginesr



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2015

CONTRACTOR: Alan Shintani, Inc. Contract No.: 63313
PROJECT TITLE: Waimano Ridge, Uluakupu Interior Renovation and Me  DAGS .Job No.: 12-20-2661
o CHANGE;
% ORDER
9 LICENSE GCHANGE ORDER| COMPL %l RETN AMOUNT
O PRIME CONTRACTOR |TRADE NQ. AMOUNT] TO DATE MPL %| RETAINED
Alan Shintani, Inc. General Contractor ABC-23456 561,137 $56,872| 93.02%| 2.5% 51.421|A

/IEEEEE SR INEE NN EEEEEENEEENEEEEENIINEEN

LICENSE HANGE ORDER COMPL, %)
| |SUBCONTRACTOR IRADE NO. AMOLUNT| TO DATE| CMPL;
#DIVIQ! 2.5% S0
#DIVID! 2.5% S0,
#DIVID! 2.5% S0
#DIV/0l 2.5% 30
HDIVIOI 2.5% 30
#D1Vi0) 2.5% 30
#OIvio! 2.5% $0
#DIv/O 2.5%| 50
#OIVIOL 2.5% 30
#DIVIDI 2.5% 30
#DIVIOI 2.5% 350
#DIVIO 25% S0
#DIVI0! 2.5% 50
#DIVIO! 2.5% 50
#DIVID! 2.5% $0
#DIVIOI 2.5% $0
#DIVIO1 2.5% 30
#DIvID! 2.5% $0
Total Retained from Subs 50 50/ 50|B
! $61,137 555.872!

|cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,421]

| certify that the above retentions are correct for this reguest

; ; \rﬁ? A l“ . ]l\l . Checked/Verified by:

Name of Contractor %
_b SOTL" A @ 428 ( { Initjél-\P_rgjeﬂ“fnspector o_;' Engineer

By Signature Date

NCTE
Coilumnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: WAIMANO RIDGE, ULUAKUPU - INTERIOR RENOVATION &
MECHANICAL SYSTEM [MPROVEMENTS

BILLING MONTH: November-15 DAGS JOB NO.: 1 2-20-2661 CONTRACT NO.: 63313
CONTRACTOR: SHINTANI, ALAN INC.

VENDOR CODE: 31089100

Original Contract Payment Suffix: 1,2, 3

uffi Fund b mount Earned Retainage Amount Due
o3 BI>-418M 9144 210,00 $ 4 556,00 5199, 354,00
Totals: $194,210.00 $4,856.00 $189,354.00
Change Order Payment Suffix: 4‘
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $194,210.00 $4,856.00 $189,354.00

Ne DEC 10 i
Verified B DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 31089100

Cost Code 3A1

D E@EUVED Voucher No. SuV /2/47

Verified By C?‘i/

DEC 1H 200

DEC -9 20%

DAGS, DV, OF FU'8L'C WCRKS
STAIT SZPL 125 OFFICE




